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District/Center Workload Analysis and Resource Leveling - 
PROC1020                                                                                                                  POD’s Comments 

Scope 

This process defines an approach to assist Project Managers (PM), Resource Providers, Middle 
Management Team, Project Review Board (PRB), and Corporate Board accomplish resource 
planning for the current fiscal year (CFY), and the two years beyond the CFY (CFY+1 and CFY+2).  
The Regional Management Board (RMB) will use Regional Business Center Workload Analysis & 
Resource Leveling – PROC6003 [PROC6003]. 

Projections of an organization’s CFY+1 and CFY+2 activities will be estimated based on best 
available information, which may not be fully developed.  Even a rough estimate based on PMPs 
and PgMPs, or other written documents, will be worthwhile in anticipating workload in the future 
years and therefore useful in the analysis.  

A resource in the context of this process is defined as a representative from within a District/Center, 
another office within the USACE, or other agencies.  Resources obtained via contract are addressed 
in  Project Delivery Acquisition Strategy – PROC2050 [PROC2050].   

Policy 

Consolidated Command Guidance [http://www.usace.army.mil/inet/functions/rm/regs/regs.htm] 

ER 5-1-11, U. S. Army Corps of Engineers Business Process  
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility 

The Resource Provider(s) is responsible for 

• Extracting data from P2 to analyze scope, methods of accomplishment, cost and 
distribution for activities identified by project delivery teams in CFY, CFY+1, and CFY+2 

• Ensuring adequate resources are available to meet the mission requirements and assigning 
roles to individual resources 

The Project Manager (PM) is responsible for working with Resource Providers to resolve their team 
member's CFY workload conflicts.   

The Middle Management Team is responsible for analyzing district workload and resolving resource 
conflicts between the PM and Resource Providers.   
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The Project Review Board (PRB) is responsible for providing policy and guidance to the Middle 
Management Team on  analyzing district workload and resolving resource conflicts between the PM 
and Resource Providers.   Response:  See reworded master document. 

The Corporate Board is responsible for analyzing district workload and resolving resource conflicts 
when not resolved by the Middle Management Team between the PM and Resource Providers.  
Response:  Rejected – should be PRB rather than Middle Management Team. 

The Regional Management Board (RMB) is responsible for  

• Resolving CFY+1 and CFY+2 resource conflicts referred by Corporate Boards  Response:  
Rejected – when referred by Corporate Board, RMB should undertake responsibility. 

• Developing strategic plans regarding staffing, contract type and quantity, development of 
regional centers of expertise, etc, in order to posture the Regional Business Center for the 
most efficient and effective future mission performance under  Regional Business Center 
Workload Analysis and Resource Leveling – PROC6003 [PROC6003] 

The Major Subordinate Command (MSC) Commander is responsible for evaluating 
recommendations presented by the Regional Management Board (RMB). 

Distribution 

Corporate Board* 

Major Subordinate Command (MSC) Commander* 

Middle Management Team* 

Program Manager (PgM) 

Project Delivery Team (PDT) 

Project Manager (PM)* 

Project Review Board (PRB)* 

Regional Management Board (RMB)* 

Resource Provider(s)* 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 



 Copyright Oracle Corporation, 2000.  All rights reserved.  

District/Center Workload Analysis and Resource Leveling - PROC1020USACE Project Management Business Process Manual  
PROC1020.DOCPROC1020(FWD CY-LC).DOCPROC1020.DOC 

Effective 04/01/02 Page 3 of  8 Rev 4 

System References  

Acronyms and Glossary – REF8000 [REF8000] 

CEFMS Cost of Doing Business Cookbook 
[http://www.usace.army.mil/inet/functions/rm/rmpg/revcook.pdf]   

Change Management – PROC3010 [PROC3010] 

Earned Value Management – REF8018 [REF8018] 

PMP/PgMP Development – PROC2000 [PROC2000] 

Regional Business Center Workload Analysis and Resource Leveling – PROC6003 [PROC6003] 

Resource Estimate Development –PROC2040 [PROC2040] 

Resource Forecast Analysis Annual Schedule – REF8002 [REF8002] 

Standard Computations for Workload Analysis and Resource Leveling – REF8001 [REF8001] 

Team Establishment –PROC2020 [PROC2020] 

Work Acceptance –PROC1000 [PROC1000] 

Activity Preface 

This process is performed whenever workload and resource availability are being analyzed.  This 
can occur when evaluating whether work should be accepted (see Work Acceptance – PROC1000 
[PROC1000]), or the impact of changes to existing projects/programs (see Change Management –
PROC3010 [PROC3010]). 

When this process is complete, return to the process that brought you here:  Work Acceptance – 
PROC1000 [PROC1000],   PMP/PgMP Development – PROC2000 [PROC2000], or Team 
Establishment – PROC2020 [PROC2020]. 

Resource Provider(s) 

1. Obtain district workload analysis report from P2.  

 

2. Evaluate whether the organization can provide resources necessary to execute the requested 
products and services. 

Evaluate resource assignment based on customer preference and the availability of district and 
regional in-house resources, considering outsourcing percentage goals.   
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If you entered this process from  Work Acceptance – PROC1000 [PROC1000], end of activity.  
Otherwise, goto Task #3. 

3. Evaluate activities for lowest organizational level or functional employees. 

Lowest organizational level for current phase or to CFY+2 (whichever timeframe is longer), 
Technical Division level beyond that point.  If greater detail is available, it should be used. 

The level-of-effort calculation is based on resource durations in P2. Typically, USACE 
employees cannot devote 100% of their effort to one activity or one project at a time.  In order 
to provide better schedules to the project delivery team and other stakeholders, and to provide 
better workload analyses to Resource Providers, a computation is provided to compute 
productive time (effective hours) available per FTE.   

Refer to  Standard Computations for Workload Analysis and Resource Leveling – REF8001 
[REF8001]. 

A report showing rollups for function and organization workload for month or fiscal year is 
available.  Considering the staff availability and capability, resource providers will determine 
CFY excess capacity or workload.  As a rule, CFY workload will be acceptable if within the 
upper and lower limits shown in the Quarterly Trigger Values Chart within   Standard 
Computations for Workload Analysis and Resource Leveling – REF8001 [REF8001].  Eighty 
percent of the effective hours is the recommended target for annual workload during the first 
quarter of the CFY, or during the CFY+1 or CFY+2.  Some organizations may have higher or 
lower workload targets, but normally the annual target workload should be no more than 100% 
of effective hours in CFY.  However, analysis may demonstrate overtime to be an effective 
means to meet short-term workload requirements in accordance with local SOPs. 

If workload conflict exists, goto task #4.  Otherwise, end of activity. 

Resource Provider(s), Project Manager (PM) 

4. Change activity scope/schedule to resolve their team member's CFY workload conflicts while 
still meeting customer expectations. 

Project managers also encompasses program managers as defined in the ER 5-1-11, including 
Support Services in conjunction with the development of Program Management Plans (PgMP). 

If workload conflict remains, goto task #5.  Otherwise, end of activity. 

Middle Management Team 

5. Determine if other alternatives are available to resolve conflict.  

The PM/Resource Provider is responsible for communicating and documenting the decisions to 
the district.   
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If workload conflicts are resolved, end of activity.  Otherwise, goto task #6.  

Project Review Board (PRB) 

6. Determine if other alternatives are available to resolve conflict.  

The PM/Resource Provider is responsible for communicating and documenting the decisions to 
the district.   

If workload conflicts are resolved, end of activity.  Otherwise, goto task #7.  

Corporate Board 

7. Determine if other alternatives are available to resolve conflict.  

The DPM is responsible for communicating and documenting the decisions to the district.   

If workload conflicts are resolved, end of activity.  Otherwise, goto task #8.    

Regional Management Board (RMB) 

8. Execute P2 Regional Resource Workload Analysis report. 

9. Determine recommendation. 

10. Recommend solution to MSC Commander. 

Refer to Regional Business Center Workload Analysis and Resource Leveling – PROC6003 
[PROC6003]. 

Major Subordinate Command (MSC) Commander 

11. Evaluate RMB recommendation.  

If recommendation approved, goto task #12.  Otherwise, goto task #8. 

12. Notify District Commander of decision. 

End of activity. 
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